Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report

Date: Friday, October 17, 2019

Personnel On-Site:

EPA OSC — Peter Lisichenko

START V — Sean Quinn

ERRS Contractor: Guardian Environmental Services (GES)

Weather: Sunny, 0% chance of rain, Lo: 45°F, High: 47°F, Winds: 5-10 mph due N 89% humidity.

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy
equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and
radiation hazards.

Activities Completed:

1.

2.

3.

ERS continued removing contaminated soil from Area 11.
STARTYV resumes perimeter air monitoring activities.

START V continued screening soil in Area 10 to ensure contamination is below the site-specific
action level.

START V collected thirteen soil samples and corresponding GPS locations from Area 10.
ERS continued backfilling Area 09.

At the end of the work day, START V uploaded field data to the EPA internet share point site
designated for the Site.

Planned Activities for October 22, 2019:

1.

2.

3.

ERRS will begin removing vegetative debris and contaminated soil from Area 12.
START V will resume air monitoring at upwind and downwind locations.

START V will continue screening soil in Areall & 12, via Ludlum 2241 with 3x3 Nal scintillator,
to ensure radiation contamination has been removed bellow the site-specific action level.
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Soil Excavation Data:

Soil Volume Excavated Today (In Cubic Yards) 456
Cumulative Soil Volume Excavated (In Cubic Yards) 1,580
Total Number of Disposal Trucks Today 0
Total Number of Disposal Trucks To Date 0
Number of Backfill Trucks Today 0
Number of Backfill Trucks To Date 0
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Site Photographs

A vie of backfill atarea 9.
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